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*ltems highlichted in grey signify additions/updates to this document

Recovery

O is
ODelayed

LCRD Resource Updated all Reorg documents in Leadership Retreat (Virtual) — Nov 3 None
Utilization [JAt Risk response to SSC review and &4
[(IDelayed submitted to R7 on 9/30. ® d
® £
ELMs Deployment Finalizing divisional metrics for e Re-evaluating weekly huddie ¢ None
1At Risk FY21 Performance Board.
ODelayed
Recycling and Food America Recycles Day — R7 is e Successful America Recycles week ¢ None

leading the planning of the
Territorial and Tribal Panel
Event

event. 70 participants for the
Territorial and Tribal Panel Event.

e A Request for Applications for
potential grant projects supporting
Food Recovery and Recycling
activities is undergoing final review
with the grants office and Regional
Counsel Planned to be posted early
potentially in lanuary.

Land Revitalization -
Opportunity Zone
Community Outreach

[JAt Risk
(belayed

The 2021 Brownfields grant
competition application review
is underway. Grant selections
are scheduled to be made in
March 2021.

e Finalized metrics for RNT for FY21. e None
s  Fv1 Brownfields grant applications
are currently under review - 9 R7
communities submitted grant

applications.

Tanks Programmatic
Initiatives

e 31%and
Cleveland
s PSTIF

e State Program
Re-Approvals

XAt Risk
[IDelayed

KS new regulations became
effective on July 6%

NE Re-SPA package is on track
and expected to be finalized to
meet the August timeframe

Ex. 5 DP (and nonresponsive)
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Regional Pb Initiatives
e Springfield
s St. Joseph

e [AUST
rulemaking &

Ex. 5 DP (and nonresponsive) re-SPA

CJAt Risk
[IDelayed

Pesticides Recert for
C&T -

6 outreach events on schedule so far e Meeting Lead

staring in January, with more being Priority Goals
planned for the 3" and 4™ quarter
The PSA is currently under review by
HQ, before it gets finalized by our
contractor. We expectit to be
available for distribution by
March/April 2021.

The LBP and Bedbugs workshop for
landlords neighborhood associations
being produced by the Wichita State
EFC is expected to be ready for
scheduling by March.

[JAt Risk
[IDelayed

e All initial state draft plans have
been reviewed and feedback
provided.

Ex. 5 DP (and nonresponsive)

Ex. 5 DP (and nonresponsive)
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Ex. 5 DP (and nonresponsive)

Grant/Funds
Management
e STAG Grants
e Competitive
s EPM Funds

* |ARCRASTAG

CJAt Risk
ODelayed

Improvement on turnaround
time for TBAs

Improvement needed on LCRD
contract Task Order
development

e Need to reallocate excess FY-21 RCRA
STAG balance — approximately $500K
or return to HQ,

Nebraska Alt En ~ OPP completed
letter addressing wet cake land
application and wastewatetr risks.
Currently OPP has provided NDEE a
draft of a second letter addressing
land application of wastewater from
the facility. ECAD has the lead on this
facility

Ex. 5 DP (and nonresponsive)

e Therevised Dust-lead Clearance
Levels (DLCL) were made final in
December 2020. Two Region 7/ states
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have already completed the
necessary regulatory changes and
two others are proceeding to do

560. We are not anticipating any
challenges in completing this process.
The change was from 40 ug/ft? for
floors and 250 pg/ft2 for windowsills,
to 10 pg/ft2 and 100 pg/ft2,
respectively,

Ex. 5 DP (and nonresponsive)

Ex. 5 DP, 7A (and nonresponsive)
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Ex. 5 DP, 7A (and nonresponsive)
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